

**WEST VALLEY CITY, UTAH**

**RESOLUTION NO. \_\_\_\_\_**

**A RESOLUTION APPROVING CHANGE ORDER  
NO. 8 TO THE CONTRACT WITH ACE  
CONSTRUCTION FOR THE CONSTRUCTION OF  
THE GLENN WEAVER MEMORIAL PARK.**

**WHEREAS**, West Valley City contracted with Ace Construction for the construction of the Glenn Weaver Memorial Park (the “Project”); and

**WHEREAS**, during construction of the Project, increases in material and work quantities were added to accommodate for changes requested and deemed necessary; and

**WHEREAS**, the City Council of West Valley City, Utah, does hereby determine that it is in the best interest of the citizens of West Valley City to increase the contract amount in order to properly complete said Project;

**NOW, THEREFORE, BE IT RESOLVED** by the City Council of West Valley City, Utah as follows:

1. Change order No. 8, in the amount of \$45,000, is hereby approved and the City Manager is hereby authorized to execute said change order subject to final approval of the form of the document by the City Attorney’s Office.
2. The contract between West Valley City and Ace Construction, originally in the amount of \$886,612.47 and increased by \$44,330.62 by Resolution No. 14-159, is hereby increased by an additional \$45,000, for a total of \$975,943.09.

**PASSED AND APPROVED** this \_\_\_\_\_ day of \_\_\_\_\_, 2015.

WEST VALLEY CITY

\_\_\_\_\_  
MAYOR

ATTEST:

\_\_\_\_\_  
CITY RECORDER