

# West Valley City Engineering Division

## Contract Change Order No. 1

10/13/2008

### 2200 W. Sidewalk Project (3500 S to 3800 S)

Cody Ekker Construction, Inc.

412 E. 3200 N. Lehi, UT 84043

Item	Description	Est. Qty.	Unit	Unit Price	Change in Contract Price
1	Remove and haul off pipe	250	LF	\$ 20.00	\$ 5,000.00
2	Install 36" RCP	250	LF	\$ 97.50	\$ 24,375.00
3	Export Mat	200	CY	\$ 10.00	\$ 2,000.00
4	Import Material-Eng Fill	200	CY	\$ 20.00	\$ 4,000.00
5	Concrete Collars	2	EA	\$ 700.00	\$ 1,400.00
6	Remove and Replace Curb and Gutter	37	LF	\$ 40.00	\$ 1,480.00
7	Combo Box	1	EA	\$ 5,250.00	\$ 5,250.00
8	Patterned Concrete in Park strip	200	SQ YD	\$ 60.00	\$ 12,000.00
Net Contract Price Change					\$ 55,505.00

### NARRATIVE

During construction an existing corroded corrugated metal pipe collapsed. This change order covers the cost of the removal of approximately 250 Linear Feet of existing pipe and replacement with approximately 250 Linear Feet of 36" (RCP) Reinforced Concrete Pipe. An additional Combo Box is also required. An additional 200 sq. yards of patterned concrete park strip was needed to complete both sides of 2200 West through the project area

### CONTRACT TIME SUMMARY

Description	Completion Deadline	Additional Days Added	Total Contract Time Change
120 days + 8 days	11/20/2008	8	128

### CONTRACT PRICE SUMMARY

Description	PO #	Date	Amount
Original Contract Price		7/15/2008	\$ 442,731.00
Change Order No. 1		10/13/2008	\$ 55,505.00

Total Contract Price Including Change Orders \$ 498,236.00

### ACCEPTANCE

### DATE

ENGINEER:

13 Oct 08

CONTRACTOR ACCEPTANCE:

13 Oct 08

HOUSING ADMINISTRATOR:

10/16/08

PUBLIC WORKS DIRECTOR:

10/16/08

OWNER:

APPROVED AS TO FORM

West Valley City Attorney's Office

By: [Signature]  
Date: 10-16-08