

**WEST VALLEY CITY, UTAH**

**RESOLUTION NO. \_\_\_\_\_**

**A RESOLUTION AUTHORIZING CHANGE ORDERS  
NO. 1 AND 2 TO THE CONTRACT WITH STAPP  
CONSTRUCTION, INC. FOR THE TERRACE RIDGE  
PARK PROJECT LOCATED AT 6260 WEST  
TERRACE RIDGE DRIVE.**

**WHEREAS**, West Valley City has contracted with Stapp Construction, Inc. to construct the Terrace Ridge Park located at 6260 West Terrace Ridge Drive; and

**WHEREAS**, there is a need to increase the scope of work in order to complete the project;  
and

**WHEREAS**, the City Council of West Valley City, Utah, does hereby determine that it is in the best interest of the citizens of West Valley City to increase the contract amount in order to properly complete the construction of said project;

**NOW, THEREFORE, BE IT RESOLVED** by the City Council of West Valley City, Utah  
as follows:

1. The contract between West Valley City and Stapp Construction, Inc. originally in the amount of \$395,616.68 for the construction of the Terrace Ridge Park is hereby increased in the amount of \$13,226 for Change Order No. 1 and \$31,852.36 for Change Order No. 2.
2. The City Manager is hereby authorized to execute an appropriate Change Orders consistent with this Resolution.

**PASSED AND APPROVED** this \_\_\_\_\_ day of \_\_\_\_\_, 2009.

**WEST VALLEY CITY**

\_\_\_\_\_  
**MAYOR**

**ATTEST:**

\_\_\_\_\_  
**CITY RECORDER**