

Item: _____
Fiscal Impact: \$ 50,014.66
Funding Source: Class C Roads
Account #: 11-7581-40750-75118-0000

Budget Opening Required:

ISSUE:

Authorize Change Order No. 3 for increased scope of work on the 2008 Pulverization and Pavement contract with Kilgore Paving and Maintenance.

SYNOPSIS:

This change order covers the asphalt increase costs for this project.

BACKGROUND:

During the spring and summer of 2008, liquid asphalt oil prices nearly tripled. The 2008 pulverization and pavement project placed over 30,000 square yards of asphalt. This change order covers the cost of oil increases that could not have been anticipated and were beyond the scope of the original contract.

RECOMMENDATION:

Authorize Change Order No. 3 for the 2008 Pulverization & Pavement Project for the amount of \$50,014.66.

SUBMITTED BY:

Dan Johnson, City Engineer