

Item: _____ RESO 08-201
Fiscal Impact: _____ \$ 118,174.05
Funding Source: _____ CIP
Account #: _____ 45-9640-40750-00000-7500

Budget Opening Required:

ISSUE:

Authorize Change Order No. 1 for increased scope of work on the 2008 Pulverization and Pavement Project.

SYNOPSIS:

This change order covers the cost to pulverize, grade for improved drainage and replace the deteriorating pavement with a new asphalt surface for Fire Station 73 on 2700 West.

BACKGROUND:

The condition of the existing parking lot for Fire Station 73 had completely deteriorated and was in need of complete replacement. This change order is being added to the 2008 Pulverization and Pavement Project.

RECOMMENDATION:

Authorize Change Order No. 1 for the 2008 Pulverization & Pavement Project for the amount of \$118,174.05.

SUBMITTED BY:

Dan Johnson, City Engineer