

**Item:** \_\_\_\_\_ RESO 08-276  
**Fiscal Impact:** \_\_\_\_\_ \$55,505.00  
**Funding Source:** \_\_\_\_\_ CDBG  
**Account #:** \_\_\_\_\_  
**Budget Opening Required:** \_\_\_\_\_

**ISSUE:**

Approve Change Order No. 1 for increased scope of work on the 2200 West Improvement Project located at approximately 2200 West 3500 South to 3800 South.

**SYNOPSIS:**

This Change Order covers additional work and supplies necessary to complete the 2200 West Improvement Project.

**BACKGROUND:**

During construction an existing decayed corugated metal pipe collapsed. This change order covers the cost of the removal and replacement of approximatley 250 linear feet of 36 inch reinforced concrete pipe. An additional combo box is also required. An additional 200 sq. yards of patterned concrete park strip was needed to complete both sides of 2200 West along the project area.

The project is funded by Community Development Block Grant.

**RECOMMENDATION:**

Approve Change Order No. 1.

**SUBMITTED BY:**

Dan Johnson, P.E., City Engineer