

WEST VALLEY CITY, UTAH

RESOLUTION NO. _____

**A RESOLUTION AUTHORIZING CHANGE ORDER
NO. 1 TO THE CONTRACT WITH KRISER/WHITE
CONSTRUCTION FOR THE 5600 WEST ACCESS TO
CENTENNIAL PARK.**

WHEREAS, West Valley City has contracted with Kriser/White Construction to construct the 5600 West access to Centennial Park; and

WHEREAS, there is a need to increase the scope of work due to additional work required by the Utah Department of Transportation; and

WHEREAS, the City Council of West Valley City, Utah, does hereby determine that it is in the best interest of the citizens of West Valley City to increase the contract amount in order to properly complete the construction of said project;

NOW, THEREFORE, BE IT RESOLVED by the City Council of West Valley City, Utah as follows:

1. The contract between West Valley City and Kriser/White Construction originally in the amount of \$95,514.00 for the construction of the 5600 Wet access to Centennial Park is hereby increased in the amount of \$15,835.52.
2. The City Manager is hereby authorized to execute an appropriate Change Order consistent with this Resolution.

PASSED AND APPROVED this _____ day of _____, 2009.

WEST VALLEY CITY

MAYOR

ATTEST:

CITY RECORDER