

Item #:	
Fiscal Impact:	\$15,835.52
Funding Source:	Park Impact Fees
Account #:	32-7680-40750-00000-0000
Budget Opening Required:	Yes

**ISSUE:**

Approve a change order with Kriser/White Construction for Centennial Park entrance from 5600 West.

**SYNOPSIS:**

The entrance to Centennial Park from 5600 West was recently completed. Changes, including those requested by UDOT, in the amount of \$15,835.52 were needed to complete the project.

**BACKGROUND:**

The entrance to Centennial Park from 5600 West is one of the projects Parks and Recreation was to complete this fiscal year. During the course of construction, several items were added to the contract. The largest items are listed below:

1. UDOT required specific traffic control procedures which added \$2,546.00
2. UDOT also requested Epoxy Coated Rebar which raised the price another \$2028.00.
3. UDOT required design change to ADA ramps in the sidewalk \$2,300.00
4. Parks and Recreation decided to put additional sleeving under the new driveway for future use at \$2,274.00
5. Parks and Recreation added ADA ramps to the trail system for \$4,400.00

**RECOMMENDATION:**

Approve the change order with Kriser/White Construction for \$15,835.52.

**SUBMITTED BY:**

Kevin Astill/Gregg Cudworth