

**WEST VALLEY CITY, UTAH**

**RESOLUTION NO. \_\_\_\_\_**

**A RESOLUTION AUTHORIZING CHANGE ORDER  
NO. 1 TO THE CONTRACT WITH KRISER/WHITE  
CONSTRUCTION FOR THE 5600 WEST ACCESS TO  
CENTENNIAL PARK.**

**WHEREAS**, West Valley City has contracted with Kriser/White Construction to construct the 5600 West access to Centennial Park; and

**WHEREAS**, there is a need to increase the scope of work due to additional work required by the Utah Department of Transportation; and

**WHEREAS**, the City Council of West Valley City, Utah, does hereby determine that it is in the best interest of the citizens of West Valley City to increase the contract amount in order to properly complete the construction of said project;

**NOW, THEREFORE, BE IT RESOLVED** by the City Council of West Valley City, Utah as follows:

1. The contract between West Valley City and Kriser/White Construction originally in the amount of \$95,514.00 for the construction of the 5600 Wet access to Centennial Park is hereby increased in the amount of \$15,835.52.
2. The City Manager is hereby authorized to execute an appropriate Change Order consistent with this Resolution.

**PASSED AND APPROVED** this \_\_\_\_\_ day of \_\_\_\_\_, 2009.

**WEST VALLEY CITY**

\_\_\_\_\_  
**MAYOR**

**ATTEST:**

\_\_\_\_\_  
**CITY RECORDER**