

Item: _____
Fiscal Impact: _____ \$0.00
Funding Source: _____
Account No: _____

Issue:

UDOT Consultant Services Local Government Contract Modification

Synopsis:

This contract modifies an existing contract between West Valley City, the Utah Department of Transportation (UDOT), and Construction Materials Testing (CMT Eng Labs).

Background:

As part of the 3600 West Reconstruction Project, West Valley City, UDOT, and CMT Eng Labs entered into an agreement to provide construction material laboratory work for a cost of \$42,856.17. It was later determined that it was in the best interest of the project to contract with CMT Eng Labs to perform all of the field materials testing, in addition to the lab work. This agreement increases the total amount paid to CMT Eng Labs to a total of \$85,902.45. There are sufficient federal funds for the project to cover the cost of these services, and the West Valley City match for the increase will be deducted from the amount currently on deposit with UDOT. No additional money from West Valley City will be required.

Recommendation:

Approval of the UDOT Consultant Services Local Government Contract Modification

Submitted By:

Dan Johnson, P.E., City Engineer